
Meeting Notes 

Subject: Status Meeting Location: ACTA 

Project: Dominguez Channel Mystery 
Oil Spill Date and Time: Tues. August 16, 2011 at 11 a.m. 

Project No.: R10 Recorded By: E. Silvestro 

Attendees Name/Agency  
C. Fornelli / ACET 
L. Hersh / ACET 
V. Muller / Beacon Energy Services 
J. Pantoja / ACET 

M. Reese / Beacon Energy Services 
B. Senner / WGR 

 E. Silvestro / ACET 

Agenda 
Item Meeting Notes 

Action / 
Estimated 

Finish 
Date 

I. Work Activities (WAs)  

 

• WA #1, Review of Technical Documents – Crimson reported that they are 
still reviewing the videotapes from the Track Drain Video Survey performed 
by ACTA in February and March 2011.  ACTA provided additional 
information regarding size and locations of manholes and cleanouts, station 
corrections, blockages (previous and existing) and construction of the track 
drain system including configuration east of Shell Lube Oil Facility.    

• WA #2, Characterize Oil for Various Constituents – Crimson reported that 
they are still waiting on approval from the EPA for this work activity. 

• WA#3, Waste Disposal – Crimson reported that they have consolidated the 
drums of oily ballast into a roll off bin and are in the process of profiling the 
waste at Leeds Ave.  Clean water in the Baker Tanks is proposed to be 
discharged through a LA City permit into the LA City sanitary sewer, oil is 
proposed to be recycled at Crimson’s facility in Brea, oily ballast is proposed 
to be treated by LTTD at TRS in Azusa, and the oily trash (booms, pads, 
hoses, etc.) is proposed to be disposed at a Class I (in Buttonwillow) or Class 
II (Mc Kittrick) Facility.  DFG/EPA must agree with disposal methodologies 
and locations.  Oily storm water generated during the 2011/2012 rainy season 
will use the same containment and treatment system until a modified system 
is proposed and accepted (i.e., oil water separator). 

• WA#4, Removal of Pipelines – Crimson reported that they are in the process 
of preparing this work activity.  Doty Bros. has prepared the Removal and 
Health and Safety Plans (the Shoring Plan has already been prepared and 
submitted to ACTA for approval).  Crimson to complete their review of these 
documents and submit WA#4 to ACTA for review (tentatively scheduled for 
the end of next week). 

• WA#5, Assess Shell Lube Oil Facility and Removal of Free Oil - Crimson 
reported that they have submitted this work activity to the EPA; however, 
EPA is also requiring the submittal of a sampling and analysis plan prior to 
approval.  Crimson and ACTA discussed possible approaches to assess the 
extent of contamination in this area created by the blockage in the track drain 
system. 
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• WA#6, Assess ACTA Railroad (RR) Right of Way (ROW) - Crimson and 
ACTA discussed possible approaches to assess the extent of contamination 
along the RR ROW.  RR access limitations were also discussed.  

II. Access Agreements  

 

• Agreements with Tesoro and Shell have been completed. 

• The agreement to gain access on the Louis J. Del Crognale Trust property 
(APN 7315-017-004) for the removal of the pipelines (WA#4) has stalled.  
Crimson has requested assistance from the EPA. 

• The City of LA Harbor Dept., Port of LA, TEUP No. 1234 was executed on 
June 6, 2011 for Crimson to access the Leeds Ave. storm water containment 
and treatment area.  However, Crimson and their subcontractors (i.e., NRC) 
will have to sign an indemnity agreement with ACTA to use the crossing at 
Opp St. without a flagman present.   

• Crimson will need to obtain a TEUP (similar to POLA) from ACTA for 
access onto the RR ROW (Texaco Slot). 

 

III. ACTA Contractors   
 

ACTA prefers Crimson to contract through them for protection services (BBRI).  
Crimson has requested that additional services needed along the RR ROW be 
contracted through ACTA as well.  ACTA at this time would limit this 
arrangement to track and drain structure removal and replacement by BBRI or its 
subcontractors for the initial assessment phases of work.     

 

IV. Schedule  
 

Crimson anticipates starting work in about 2 weeks (after Labor Day).  They will 
begin with the tasks that do not require access onto the RR ROW (WAs #2 and 
#3). 

 

V. Action Items  

 Notification of regulatory agencies of future Status Meetings so they can attend if 
they so desire. 

ACTA to provide the following information:  ACTA Work Activity Closure 
Reports (except cleaning of COLA storm drain system), photographs and drawing 
of configuration east of Shell Lube Oil Facility, and name of company with hi-rail 
drill rig.        

 
Crimson 
 
 
ACTA 
 

VI. The next meeting will be at ACTA on Tuesday August 30, 2011 at 11 a.m.   
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